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A RESOLUTION BY
COMMUNITY DEVELOPMENT/HUMAN RESOURCES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NO. 3 WITH ACLVEGM FOR FC-7023-98, NEW
ADAMSVILLE RECREATION CENTER, ON BEHALF OF THE
DEPARTMENT OF PARKS, RECREATION AND CULTURAL AFFAIRS
IN AN AMOUNT NOT TO EXCEED THREE HUNDRED EIGHTY ONE
THOUSAND FOUR HUNDRED NINETY SIX DOLLARS AND FIFTY SIX
CENTS ($381,496.56), ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER
NUMBER 1C22 §73001 N12D09B69999.

WHEREAS, the City did enter into an appropriate contractual agreement with ACEGM
for FC-7023-98, New Adamsville Recreation Center in an amount not to exceed Thirteen
Million One Hundred Fifty Thousand Dollars and No Cents ($13,150,000.00); and

WHEREAS, the City did enter into Change Order No. 1 in an amount not to exceed One
Million Three Hundred Fourteen Thousand Nine Hundred Ninety Five Dollars and No
Cents ($1,314,995.00) with the contractor; and

WHEREAS, the City did enter into Change Order No. 2 in an amount not to exceed One
Million Two Hundred Fifty Eight Thousand One Hundred Forty Dollars and No Cents
($1,258,140.00); and

WHEREAS, It is necessary to increase the scope of work (See Attachment A) with the
Contractor in an amount not to exceed Three Hundred Eighty One Thousand Four
Hundred Ninety Six Dollars and Fifty Six Cents ($381,496.56); and

WHEREAS, the Acting Commissioner of the Department of Parks, Recreation and
Cultural Affairs and the Chief Procurement Officer of the Department of Procurement
have recommended that Change Order No. 3 for FC-7023-98, New Adamsville
Recreation Center be entered into with ACI/EGM, Joint Venture, Inc., in an amount not
to exceed Three Hundred Eighty One Thousand Four Hundred Ninety Six Dollars and
Fifty Six Cents ($381,496.56).

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into
Change Order No. 3 for FC-7023-98, New Adamsville Recreation Center with ACVEGM
Joint Venture in an amount not to exceed Three Hundred Eighty One Thousand Four
Hundred Ninety Six Dollars and Fifty Six Cents ($381,496.56);

BE IT FURTER RESOLVED, that the Chief Procurement Officer of the Department of
Procurement be and is hereby directed to prepare Change Order No. 3 to be approved by
the City Attorney as to form for execution by the Mayor.



BE IT FURTHER RESOLVED that this Change Order No. 3 shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED that all services for said contracted work shall be
charged to and paid from Fund, Account and Center Numbers 1C22 573001
N12D09B69999.



F.C.7023-98 New Adamsyille Recreation Center
-5, - Change Order #3
Additional Cost Items Summary

L Description ] Cost
1. | Demolition of auto repair shop 3205 ML King Dr. 46,000.00
(#124)

2. | Demolition of building @ 3277 ML King Dr. 52,000.00
J (#108) ‘
3. / Site grading and landscaping I 75,000.00
4. | Additiona] parking and drainage system ] 56,000.00
(#131)
Lighting revisions 19,880.56
(#82,89,92) .
Additional partitions and Supports in locker rooms 21,256.00
(#111, 116)

Structural Stee] revisions at Canopy steel and gym
joists ( # 57,58)

New gym door angd sliding gates at gym storage 15,377.00
(#110,120)

9. | Additional concrete work at entrance plaza and 35,000.00
reworking of walkway in the back of the building to

36,771.00

accommodate a Playing field angd running track
(#104,123,126) ,
10. | Additiona] retaining walls and fence 12,000.00
(#90)
'11. | Additiona] plumbing items 12,212.00 |
(#121)
|| Total $381,496.56 |




City of Atlanta

Bureau of Purchasing and Real Estate

REQUISITION

REQUISITION NUMBER

Ni12D 3/

BUY ENTITY ICONT rReauesTeR1LD.{120 sHip-To copk {120
FaC 11C22 | — 1573001 — 12D09B69999
FUND ACCOUNT CENTER
(COMPANY)
DATE NEEDED:
LINE]  1TEM NUMBER DESCRIPTION ary Juom | uNITPRICE ESTIMATED
s AMOUNT
1 9122500 Change Order No. 3 to F.C. 7023-98, New Adamsville Recreation
Center as outlined on the attached.
stimated amount: $381,496.56 1 381,496.56 $381,496.56
TOTAL $ 381,496.56
SUGGESTED VENDOR ACI/EGM TV VENDOR NUMBER  P4410

DEPARTMENT

coNTACT PERSON Sushma K, Dersch

BUREAV  Administration/Park Design
pATE compLeTED Q3/172003

The undersigned certifies thal furids a 'ilailablel he budget adoption level for all items.
AUTHORIZED SIGNATUR N T DATE ] / 2o 7
el
USE ONLY

BPRE003-04

BUYER ID:

PHONE NUMBER 404 817-6740



CITY OF ATLANTA

Shirley Franklin CITY HALL EAST DEPARTMENT OF
MAYOR 675 Ponce de Leon Avenue, N.E. Suite 80D PARKS, RECREATION
Atlanta, GA 30308 AND CULTURAL AFFAIRS

(404) 817-6764 « Fax (404) 853-7643
Dianne Harnell Cohen
Acting Commissioner

March 17, 2003

MEMORANDUM

TO: Adam Lorenzo Smith, Chief Procurement Officer
Bureau of Purchasing & Real Estate

FROM: Dianne Harnell Cohen

SUBJECT: Change Order No. 3 for New Adamsville Recreation Center (FC-7023-98)
Please find attached the contractor’s cost proposals for demolition of newly acquired parcels of
land and various modifications needed for the subject project. We have reviewed the proposals
and find them acceptable. We request that you issue a purchase order to ACVEGM, Joint
Venture, for a total cost of $381,496.56 and charge it to Fund/Account/Center No. 1C22 573001
N12D09B69999 (see requisition attached).

Thank you for your cooperation in executing our park improvement contracts.

Attachment

cc: Sushma K. Dersch
Jeffery Berg
Joe Strobhert
Debra F. Harris

Sabrina D. Watts



